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 2,195,053ALABAMA - PBE04ST102  2,171,029

4/30/20066/6/20053  98%SLI ENGINE-001DISTRICT2

JAR correcting issues on pull boxes, nearly ready to close.

 119,587MARSHALL BRIDGE REHAB - PBE04ST116  4,953

DISTRICT2

4/7/20052/7/20051/10/20053 JAR CONCRE-001  99%HUITT-ZOLL-001 3DISTRICT2

MARSHALL BRIDGE REHAB:  Involves rehabilitation of exisitng bridge on Marshall into Fort 
Bliss Military Reservation.  Notice-to-Proceed issued for Feb 7th.  Construction should be 
complete March 7th.

 225,033MEMORIAL PRK BRANCH - PBE04LI102  206,609

5/15/200612/19/200512/19/20058  98%ALVIDREZ A-001 1DISTRICT2

As of 9 Aug still working TDLR issues before closing project.

 212,980NATIONS TOBIN ROOF - PBE04PA105  87,843

5/26/20053/28/20051  99%CF ASSOCIA-001 3DISTRICT2

NATIONS-TOBIN CENTER ROOF:  Reroofing of previously existing structure, and general 
building rehabilitation.  Project completed.

 1,054,487OPEN SPACE ENHANCEMENT Dist 2 - PBE04ST124  999,828

3 1DISTRICT2

Awaiting A/E selection process.
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 0POLLARD STREET PEDESTRIAN WAY - PBE04ST124A  0

3/13/200512/13/200412/6/20043 BLAIR-HALL-001  100%KIMLEY-HOR-001 1DISTRICT2

POLLARD ST. VETERANS' MEMORIAL:  Sub-project to District 2 Open Space Enhancements 
Project.  Consists of a pedestrian way on 5 acres located at Pollard St. at the Patriot Freeway.    
Project completed.

 35,324ROGER BROWN - PBE04PA108  3,656

7/6/20056/6/20051  99%CITY ENGR-001 3DISTRICT2

ROGER BROWN PARK:  Includes repaving of ball field backstop and alley.   Project 
completed.

 2,980,100STREET RESURFACING DIST 2 - PBE04ST133  507,131

2/17/20066/15/20052/21/20053 SILVERTON -001  100% 3DISTRICT2

All streets on District 2 list are resurfaced.

 143,026SUNRISE PARK JOGGING PATH - PBE04PA110  135,543

3/26/20061/26/20061  99%ARTCHITECT-001 2DISTRICT2

Substantially Completed.

 2,548,626UNPAVED RIGHT OF WAY DIST 2 - PBE04ST137  2,533,476

7/7/20066/8/20053  50% 2DISTRICT2

19 ramps done with 30 to go.

 9,514,216  6,650,068


